
Castington – in placeKyloe House – Feb 2008

Hassock�eld – Nov 2007

Oakhill – Jan 2009

Rainsbrook – Feb 2009

Medway – Jan 2009

Aycli�e – Nov 2007

East Moor – Mar 2008

Aldine House – May 2008
Redbank – Aug 2008

Barton Moss – May 2008
Gladstone House – July 2008

Clay�elds House – Feb 2009

Atkinson Unit – Oct 2008

Hillside – Dec 2008

Lincolnshire – Mar 2009

Vinney Green – Nov 2008

Orchard Lodge – Feb 2009

Swanwick Lodge – Dec 2008

Sutton Place – Apr 2008

Lancaster Farms – in place Wetherby – in place

New Hall – in place

Hindley – May 2007

 Foston Hall – Sep 2008

Werrington – Dec 2008

Warren Hill – Mar 2008

Huntercombe – Jun 2008

Feltham – Jul 2008

Woodhill – Jun 2008

Downview – May 2008

Cookham Wood – Apr 2008

Stoke Heath – Nov 2008

Brinsford – Oct 2008

Ash�eld – Dec 2007
Parc – Feb 2008

Eastwood Park – Nov 2007

Thorn Cross – Aug 2007

Working with you 
to reduce risk
Timescales for introduction of
Wiring Up Youth Justice
projects eAsset and Eye

The date against each region shows when the 10-week introduction of Eye begins across that region.
The date against each establishment shows when the 8 to 12-week implementation of eAsset begins at that establishment.

Secure children’s home start date

Secure training centre start date

Young offender institution start date

Key to eAsset implementation

www.wiringupyouthjustice.info
email: wiringup@yjb.gov.uk

Eye (electronic yellow envelope) replaces the existing 
process for transferring essential documents from youth 
offending teams to the secure estate for children and young 
people when they have been given a custodial sentence. 

eAsset is the risk-led sentence management system being 
introduced across the secure estate for children and young 
people between 2007 and 2009.
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